

TEAM E - Week of 4/22/26 Report

Progress (what happened)

- Completed D4: Handoff Plan
- Completed D5: Documentation plan
- Continued frontend development
 - Fixed resizing issues
 - Added additional error cues
- Additional features implemented
 - Follow playhead feature
- GitHub actions CI/CD implemented
- Met with client to demo product and receive final feature request/changes

Plans (what is next)

- Continue coding
 - Close all issues on Kanban board
- Continue working on documentation
- Develop video demos

Blockers

- None